

Dundee City Council Education Department

Dens Road Primary School

School Improvement Plan 2012 - 2015

Improvement Project Dates Summary

Improvement Project 1 Develop Learning, Teaching and Assessment approaches

Targets

Tgt	Target Start	Planned Complete	Actual Complete	Status
1 Further develop learning and teaching through co-operative learning from early level onwards	14/08/2012			AMBER
3 Successfully implement the On Track With Learning toolkit and Responsive Planning from early level	14/08/2012			AMBER
2 Assessment and moderation of learning and teaching from nursery to P7 and beyond	14/08/2012			AMBER
4 All stakeholders are involved in supporting children to set targets for their own learning from early level	14/08/2012			GREEN

Tasks

Tgt	Task	Desc	Due Date	Complete
1	2	Co-operative Learning mentor appointed.	28/06/2013	Y
1	4	In-house sharing event on Co-operative Learning strategies.	29/08/2014	N
1	5	Pupil survey based on the impact of Co-operative Learning strategies used in class.	29/08/2014	N
1	3	Co-operative Learning strategies to be incorporated into PSV visits.	29/08/2014	N
1	1	All teaching staff to have co-operative learning CPD.	29/08/2014	N
3	1	Whole school planning to be revised to ensure LI and SC are clear and precise. Short term and long term plans to be more specific for groups and individuals.	04/06/2013	N
3	2	SFL to be responsible for creating individual plans for specific individuals in line with legislation.	04/06/2013	N
3	5	All staff to be trained in On Track with Learning. Quality Assurance calendar to include regular tracking of pupils.	30/08/2013	N
3	4	To develop Responsive Planning across the cluster.	30/08/2013	N
3	3	All staff to be trained on Responsive Planning.	29/08/2014	N
2	1	All staff to have a clearer understanding of BTC to ensure better planning for learning and teaching including the need to be clearer in planning for assessment.	31/05/2013	N
2	2	Whole school to revisit key principles of AIFL and SMT to ensure implementation in practice. AIFL toolkit to be completed by all members of teaching staff.	04/06/2013	N
2	3	Staff training based on forward planning.	30/08/2013	N
2	4	Staff to be trained in navigating NAR.	30/08/2013	N
2	5	All pupils to have folios. Folios to have consistent format.	30/08/2013	N
2	6	E-portfolios to be started in P6.	30/08/2013	N
2	8	Training of analysing PIPS and INCAS.	30/08/2013	N

Tgt	Task	Desc	Due Date	Complete
2	9	To define a consistent approach for recording progress in numeracy, literacy and HWB.	29/08/2014	N
2	7	Clear guidelines on purpose and type of moderation activity.	29/08/2014	N
4	4	Teachers to timetable target setting and feedback.	30/08/2013	N
4	1	Staff CPD based on learning styles.	30/08/2013	N
4	2	All children to complete Learning Styles questionnaire.	30/08/2013	N
4	3	Parents to provide two stars and a wish in folios.	30/08/2013	N
4	5	Care Plans for all children in the nursery and specific children in the school.	30/08/2013	N
4	6	New SfL referral formed based on the SHANARRI principles.	30/08/2013	N
4	6	Targeted children to complete My World Triangle online.	29/08/2014	N

Dundee City Council Education Department

Dens Road Primary School

School Improvement Plan 2012 - 2015

Improvement Project Dates Summary

Improvement Project 2
Developing the Curriculum

Targets

Tgt	Target Start	Planned Complete	Actual Complete	Status
4 To ensure ICT is embedded across the curriculum in all classes including the nursery to enhance learning for all	13/08/2012			AMBER
3 Skills for learning, life and work are reinforced and embedded across the school building on good practice at early level	14/08/2012			AMBER
1 All aspects of the curriculum are planned and developed in a strategic manner from early level and beyond	14/08/2012			AMBER
2 Development of interdisciplinary learning	14/08/2012			AMBER

Tasks

Tgt	Task	Desc	Due Date	Complete
4	1	CPD opportunities for staff at lunchtime.	31/12/2012	N
4	2	Pupils to be identified as Digital Leaders to support pupils and staff.	31/12/2012	N
4	3	All teachers to identify ICT programmes/applications in forward plans.	30/08/2013	N
4	4	ICT to be prevelant across learning and teaching on day to day basis.	30/08/2013	N
3	1	Open night based on BTC4 for parents.	30/06/2014	N
3	3	Excursion programme to be created.	30/06/2014	N
3	2	CPD on active learning and enterprise skills.	30/06/2014	N
1	2	Standardised proforma created for transition incorporating SHANARRI.	28/06/2013	N
1	1	To create a programme of work to support teachers in HWB, literacy and numeracy.	27/06/2014	N
1	3	Enterprise programme developed across the school.	29/08/2014	N
2	3	Opportunities to share good practice on moderation across the cluster.	01/07/2013	N
2	2	Angus unpacked outcomes to be shared with all staff. Staff to use it in planning and assessment.	01/07/2013	N
2	4	Blooms Taxonomy curriculum development night.	01/07/2013	N
2	1	Inset training based on interdisciplinary learning.	27/06/2014	N

Dundee City Council Education Department

Dens Road Primary School

School Improvement Plan 2012 - 2015

Improvement Project Dates Summary

Improvement Project 3 Improvement in performance through effective quality assurance

Targets

Tgt	Target Start	Planned Complete	Actual Complete	Status
4 To ensure all staff have opportunities for effective self assessment and self evaluation with SMT,	13/08/2012			AMBER
1 To ensure that all staff are involved in self evaluation and whole school evaluation to improve the outcomes for learning and teaching from early level onwards	13/08/2012			AMBER
2 To ensure that all stakeholders including nursery parents and children are involved in evaluating the work of the school to improve the outcomes for Learning and Teaching	15/08/2012			AMBER
3 Ensure that a range of performance evidence is systematically gathered, monitored and shared with all stakeholders.	15/08/2012			AMBER

Tasks

Tgt	Task	Desc	Due Date	Complete
4	3	Establish a timetable for regular self evaluation of QIs	28/06/2013	N
4	2	Regular working party meetings set in WTA and QI calendar	28/06/2013	N
4	1	Clear remit and guidance given to working parties.	28/06/2013	N
1	4	Regular consultation of all stakeholders to seek views inrelation to SIP.	28/06/2013	N
1	3	Cluster and In school Moderation groups to be set up to meet regularly to moderate pupils work.	28/06/2013	N
1	2	Effectiive and rigorous QA programme to be created and followed systematically.	28/06/2013	N
1	5	SMT to monitor folios regularly and give relevant feedback and next steps.	28/06/2013	N
1	1	WTA to have set times for staff to meet and self evaluate.	28/06/2013	N
2	1	Regular feedback to all stakeholders in a variety of formats.	28/06/2013	N
2	3	Parent council to support agreed projects in SIP .	28/06/2013	N
2	2	Regular contributions from pupils to support self evaluation	28/06/2013	N
3	6	Attainment discussion meetings at regular intervals	28/06/2013	N
3	1	Robust QA calendar in place and followed systematically.	28/06/2013	N
3	5	Folios to include standarised assessment results	28/06/2013	N
3	3	All staff to be assigned a critical partner to support improvement in learning and teaching.	28/06/2013	N
3	4	SMT to discuss and share QA progress on monthly basis.	28/06/2013	N
3	2	Constructive feedback recorded and discussed following PSV , planning meetings etc.	28/06/2013	N